ADA Compliance Project

ID |Task Name Duration | % Comp. Due 2003 2004 2005 2006 2007 2008 2009 2010
H1 H2 H1 H2 H1 | H2 H1 | H2 H1 H2 H1 [ H2 H1 | H2 H1 | H2
1 1 General 18 mons 0% NA ‘ . . ; :
2 1.1 TTY telephone service 6 mons 0% Sun 2/1/04 ! : }
3 1.2 Sign language interpretation 3 mons 0% Sat 11/1/03 cmo } : j
4 1.3 Auxiliary Aids & Services 3 mons 0% Sat 11/1/03 3 E : I : 3
5 1.4 Fixed Assistive Listening System in Public Meeting Room 18 mons 0% Tue2/1/05 | [EmEEmiEmmmammas ]'Xedmin Services : :
6 1.5 Closed Captioning Television Decoders 12 mons 0% Sun 8/1/04 Admin Services ; : :
7 1.6 Closed Caption for City Commission meetings 12 mons 0% Sun 8/1/04 L : 5 : 3
8 1.7 Website Accessibility enhancements 12 mons 0% Sun 8/1/04 3/cmo : g : :
9 1.8 Employment notices - ADA accommodations 3 mons 0% Sat 11/1/03 Fz2 1admin Services - :
10 1.9 Designate ADA Coordinator(s) 3 mons 0% Sat 11/1/03 cMo : : : : :
11 1.10 Establish ADA grievance procedures 6 mons 0% Sun 2/1/04 Admin Services : : } }
127 | 2 Communications 6 mons 83% NA P— ‘ ; f f f
13 2.1 Accessibility of Parks & Recreational Facilities & Prgogra 6 mons 100% NA H : : :
14 2.1.1 published material ' 6 mons 100% Sun 2/1/04 BN Parks 8 Rec 5 § 3 :
15 2.1.2 website 6 mons 100% Sun 2/1/04 -\F/Parks &Rec 3
16 2.1.3 Provide public information materials in different ADA 3 mons 100% Sat 11/1/03 CMO -PIO ! : : : ;
compatible formats SR : : : : :
17 2.1.4 Maintenance program for accessible features 3 mons 100% Sat 11/1/03 Parks & Rec ] : : : :
18 2.2 Events 3 mons 100% NA vy _ :
19 2.2.1 Event notifications reasonable accomodations 3 mons 100% Sat 11/1/03 I [Parks & Rec f : : 3 :
20 2.2.2 Event seating notification 3 mons 100% Sat 11/1/03 Parks & Rec } : ; : !
21 2.2.3 Advanced ticket & seating system for the disabled 3 mons 100% Sat 11/1/03 p:arks &Rec 5
22 2.3 Listening Devices 6 mons 33% NA Py C : : 5 :
23 2.3.1 Portable Assistive Listening Equipment 6 mons 0% Sun 2/1/04 i Admin Services : : } }
24 2.3.2 Upgrade signage where accommodations are made 3 mons 100% Sat 11/1/03 i |Parks & Rec (War:Memori:aI) :
25 |3 George English ’ 60 mons 0% NA _ :
26 3.1 Provide wheel chair access & raised seating area to hockey 60 mons 0% Fri 8/1/08 ] PBS-Arch. f
rink bleachers ) ) . v
27 3.2 Provide companion seating at hockey rink bleachers 24 mons 0% Mon 8/1/05 PBS-Arch.
28 3.3 Accessible parking, path of travel, restrooms,water fountains, 60 mons 0% Fri 8/1/08 j PBS-Arch
ticket counters, interior spaces - B v
29 3.4 Accessible entrances to all tennis courts, observation areas 60 mons 0% Fri 8/1/08 i PBS-Arch
&/or wheelchair seating areas for tennis courts v
30 3.5 Upgrade HCA routes from public sidewalks 60 mons 0% Fri 8/1/08 3 PBS-\I/Engr
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ID | Task Name Duration | % Comp. Due 2003 2004 2005 2006 2007 2008 2009 2010
H1 H2 H1 H2 H1 H2 H1 | H2 H1 | H2 H1 [ H2 H1 | H2 H1 | H2

31 |4 SHOF 36 mons 10% NA * ' ' , :
32 4.1 Extend handrails on pathway exterior of museum 3 mons 100% Sat 11/1/03 i \Parks & Rec ;
33 4.2 Renovate existing museum restrooms to be HCA 3 mons 100% Sat 11/1/03 PBS-Arch. . ,
34 4.'3 Provide interim signa}ge direqting disabled to arrange exit 3 mons 100% Sat 11/1/03 P,arks & Rec

with staff before attempting to exit : : :
35 4.4 Provide signage at parking locations and entrances 3 mons 100% Sat 11/1/03 Parks & Rec,PBS-Maint. :
36 4.5 Provide directional signage for museum restrooms 3 mons 100% Sat 11/1/03 Pgrks & Rec,PBs-‘Maint.
37 4.6 Provide signage on first floor directing to HCA restrooms 3 mons 100% Sat 11/1/03 Parks & Rec,PBS-Maint. :
38 4.7 Provide HCA directing signage at museum 3 mons 100% Sat 11/1/03 » P?rks & Rec,PBs-vMaint.
39 4.8 Provide directional signage to internal restrooms 3 mons 100% Sat 11/1/03 Pgrks & Rec,PBs-‘Maint.
40 4.9 Install grab bars at all locker room HCA bathroom stalls 3 mons 100% Sat 11/1/03 PBS-Arch.,PBS-Maint.
41 4.10 Eliminate or provide ramps at marble thresholds 3 mons 100% Sat 11/1/03 PQS-Nch.,PBs-M?int.
42 4.11 Replace all HCA stall door hardware 3 mons 100% Sat 11/1/03 PBs-Maint.
43 4.12 Provide flat bottom cup dispensers at all water coolers 3 mons 100% Sat 11/1/03 PBS-Maint.
44 4.13 Repair entry buzzer northeast access ramp 3 mons 100% Sat 11/1/03 P!Bs-Maint.
45 4.14 Construct HCA ramps on Seabreeze sidewalk 6 mons 100% Sun 2/1/04 PBS-Engr. g
46 4.15 Reconfigure HCA parking spots and ramps 12 mons 100% Sun 8/1/04 ——\f?Bs-Ani'ch. : !
47 4.16 Replace coin operated pay system with Slumberjay 24 mons 0% Mon 8/1/05 ‘Business & Enterprise :
48 4.17 Construct revised counter at ticket booth (36" height max.) 24 mons 0% Mon 8/1/05 ZP\EBS-Aréh.
49 4.18 Locker rooms - provide 4 HCA lockers 36 mons 0% Tue 8/1/06 B|.£§iness' & Enterprise
50 4.19 Revise shower controls & provide bench 36 mons 0% Tue 8/1/06 PB\/S-Maiﬁt.
51 4.20 Extend hand rails on all stairways and landings 36 mons 0% Tue 8/1/06 PBVS-Mair:!t.
52 4.21 Construct wheel chair accessible route to entrances 36 mons 0% Tue 8/1/06 PBVS-Arch.
53 4.22 Renovate north restrooms to HCA standards 36 mons 0% Tue 8/1/06 i PBvs-Arcli.
54 4.23 Renovate existing locker room restrooms to be HCA 36 mons 0% Tue 8/1/06 PI§/S-Arch:.
55 4.24 Renovate gift shop dressing rooms to provide ADA access 36 mons 0% Tue 8/1/06 PBVS-Arch.
56 4.25 Construct HCA ramp for emergency exit door 36 mons 0% Tue 8/1/06 PBvs-Arch:.
57 4.26 Construct access ramps at entrance to museum/auditorium 36 mons 0% Tue 8/1/06 PBVS-Arch.
58 4.27 Renovate all exterior access ramps at museum 36 mons 0% " Tue 8/1/06 PB\/S-Eng;'.
59 4.28 Renovate public restrooms near Parking area 36 mons 0% Tue 8/1/06 E PBVS-Arch:.
60 4.29 Construct connecting ramps to all locker rooms/weight room 12 mons 0% Sun 8/1/04 PBS-Arch. :
61 4.30 Provide pool level HC seating w/companion seating 36 mons 0% Tue 8/1/06 PB\/S-Ncﬁ.
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ID |Task Name Duration | % Comp. Due 2003 2004 2005 2006 2007 2008 2009 2010
H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 | H2 H1 | H2 H1 | H2

62 |5 War Memorial 60 mons 44% NA *
63 5.1 Replace or repair wheel chair lift to stage & signage 3 mons 100% Sat 11/1/03 wParks & Rec ! : : :
64 5.2 Revise existing HCA parking stalls to meet code 12 mons 35% Sun8/1/04 |  Sutes PBS- Engr :
65 5.3 Provide signage for auxillary aids availability 24 mons 100% Mon 8/1/05 | s EParks &'Rec
66 5.4 Provide min. 10 HCA parking stalls & safe pathway 24 mons 15% Mon 8/1/05 PBs -Engr.
67 5.5 Repair HCA path to facility 24 mons 100% Mon 8/1/05 :
68 5.6 Provide 36" high ticket both counter 24 mons 0% Mon 8/1/05 :PBS-Arch.
69 5.7 Instali hand rails on exterior access ramp & steps to auditorit 24 mons 0% Mon 8/1/05 PBS-Arch.
70 5.8 Renovate public restrooms for ADA compliance 24 mons 50% Mon 8/1/05 PBS-Arch.
71 5.9 Construct wheelchair ramp to stage level(new lift) 24 mons 100% Mon 8/1/05 PBs-Arch.
72 5.10 Auditorium level exit doors - provide ramp & handrails 24mons 5%  Mon 8/1/05 ~PBS-Arch.
73 5.11 Install hand rails on access ramp from lobby to auditorium 24 mons 100% Mon 8/1/05 :PBS-Arch. :
74 5.12 Construct wheelchair accessible path on Nininger Dr. 60 mons 15% Fri 8/1/08 PBS-\I/Engr. :
75 6 Holiday Park Social Center 24mons  32% NA — _ ‘ ; :
76 6.1 Renovate restrooms for ADA compliance 6 mons 100% Sun 2/1/04 PBs-Arch PBs-Mamt
77 6.2 Revise HCA parking stalls and access path to meet code 24 mons 15% Mon 8/1/05 = EPBS-Arch : :
78 |7Holiday Park 36mons 2% NA P ———
79 7.1 Baseball Facilities 36mons 0% NA P 1 :
80 7.1.1 Provide HCA to one dug-out 36mons 0% Tue 8/1/06 ‘ : : 7] Parks & Rec
81 7.1.2 Access ramp to batting cage 36 mons 0% Tue 8/1/06 PBS Engr
82 7.1.3 Renovate public restrooms for ADA compliance 36 mons 0% Tue 8/1/06 PBs-Arch f
83 7.2 Football Facilities 3Bmons 0% NA — ;
84 7.2.1 Provide accessible route from NE 14 Ave. 3 mons 0% Sat 11/1/03 wParks & Rec : : :
85 7.2.2 Minor adjustments to existing HCA restrooms 36 mons 0% Tue 8/1/06 PBS-Maint. }
86 7.3 Tennis Center 36mons 5% NA 5
87 7.3.1 Wheelchair accessible route from HCA parking, 36 mons 15% Tue 8/1/06 HE PBS- Mamt :

facility entrance : : :
88 7.3.2 Provide HCA service counter (36" high) 36 mons 0% Tue 8/1/06 PBVS-Arch. 5
89 7.3.3 Access ramps to locker rooms, shower, benches 36 mons 0% Tue 8/1/06 PBS-Arch. :
90 |8 Floyd Hull Stadium 60mons 4% NA *
o1 8.1 Morton Activity Center 60mons 7% NA P
) 8.1.1 Notify Lessee of non-compliance with ADA standards 3 mons 100%  Sat11/1/03 i LParks & Rec 3 : f 3 !
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ID |Task Name Duration % Comp. Due 2003 2004 2005 . 2006 2007 2008 2009 2010
) H1 | H2 Ht | H2 H1 H2 H1 | H2 H1 | H2 H1 | H2 Hi | H2 H1 | H2
93 8.1.2 Provide signage for playground facilities & restrooms 6 mons 100% Sun2/1/04 | iees
94 8.1.3 Renovate facility to be ADA compliant 60mons 0% Fri 8/1/08 Parks & Rec
95 8.1.4 Provide HCA parking 60 mons 0% Fri 8/1/08 Parkg & Reé
96 8.2 Provide HCA pathway between ball fields & restrooms 60 mons 0% Fri 8/1/08 3 Parkg & Recé
97 8.3 Stairway handrail extensions for stadium seating 60 mons 0% Fri 8/1/08 { Park§/ & Rec
98 |9 Snyder Park 60 mons 3% NA P :
99 9.1 Construct boardwalk or safe paved access to beach 18mons  100%  Tue 2/1/05 NMBNNN -PBS-Arch. | E E
100 9.2 Construct handrails on stairs to beach 18 mons 10% Tue 2/1/05 <|\>/BsAm-;h :
101 9.3 Dgsignate accessible nature trail (near parking at pavilion 36 mons 0% Tue 8/1/06 : ; Pa\l/'ks & Iéec
102 ;?'Iga%ls;ne Pavilion 16 to Carlisle Wilson Pavilion 36 mons 0% Tue 8/1/06 Pa\lf'ks & l#ec
103 9.5 Renovate pavillion 16 to be ADA compliant 36 mons 0% Tue 8/1/06 PBVS-ArcIi.
104 9.6 Provide 2 HCA parking stalls at pavillion 16 36 mons 0% Tue 8/1/06 P%S-Mair;t.
105 9.7 Renovate pavilion 16 restrooms to be fully ADA compliant 36 mons 0% Tue 8/1/06 P%S-Arcﬁ.
106 9.8 Provide one HCA shower at beach 36 mons 0% Tue 8/1/06 PBVS-Arch.
107 9.9 Construct HCA pathway to pavilion(s) 36 mons 0% Tue 8/1/06 Pa\[ks & Fiec :
108 ~ 9.10 Construct 2 HCA parking stalls at Caldwell Pavilion, 48 mons 0% Wed 8/1/07 Parks & Rec
restrooms, picnic tables - ' :
109 9.11 Provide HCA signage throughout the park 60 mons 0% Fri 8/1/08 Parkg & Rec
110 9.12 Construct HCA ramps to park office 60 mons 0% Fri 8/1/08 ] PBS-Arch.
111 9.13 Renovate office restrooms to be ADA compliant 60 mons 0% Fri 8/1/08 ] PBS-VArch. ]
112 9.14 Provide new HCA private picnic pavilion with parking 60 mons 0% Fri 8/1/08 i PBS-\A/Arch.
113 9.15 Renovate public restrooms at lake to be ADA compliant 60 mons 0% Fri 8/1/08 1 PBS-\f\rch. :
114 9.16 Construct new fully accessible pavilion 60 mons 0% Fri 8/1/08 B i PBS-Arch. f
115 9.17 Bark Park 36 mons 0% NA — :
116 9.17.1 Provide HCA pathway to Bark Park, dispensers, 36 mons 0% Tue 8/1/06 P%S-Eng;'.
amenities . ; : ; X
117 |10 Ft. Lauderdale Beach 36 mons 65% NA ~
118 10.1 Revise signage to allow service animals "3 mons 100%  Sat11/1/03 O Parks & Rec L
119 10.2 Coordinate with BCT to relocate transit stop adjacent to ‘3 mons 100% Sat 11/1/03 PBs-Engr. :
new HCA pathway _ o : .
120 10.3 Renovate & revise Sebastian St. HCA parking lot 6 mons 100% Sun 2/1/04 I Admin-Parking
121 10.4 Minor renovations to South Beach restrooms 6 mons 100% Sun 2/1/04 PBS-Maint. :
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ADA Compliance Project

ID |Task Name Duration | % Comp. Due 2003 2004 2005 2006 2007 2008 2009 2010
H1 [ H2 | Ht [ H2 | W1 | H2 | H1 [ H2 [ H1 | H2 | H1 | H2 | Ht | H2 | H1 | H2
122 10.5 Directional signage on eastside of A1A no sidewalk at 6 mons 100% Sun 2/1/04 Parks & Rec,PBS-Maint. !
South Beach !
123 10.6 Revise HCA parking stalls & access lanes to meet code at 6 mons 100% Sun 2/1/04 Admin-Parking
Birch/Las Olas lot » _ o :
124 10.7 Revise HCA parking stalls & access lanes to meet ADA 6 mons 100% Sun 2/1/04 Admin-Parking
code at Las Olas parking lot :
125 10.8 Renovate HCA parking stalls at South Beach parking 6 mons 100% Sun 2/1/04 Admin-Parking
facility S o
126 10.9 Provide directional signage for HCA beach chairs 6 mons 100% Sun 2/1/04 Parks &Rec
127 10.10 Provide signage along beach promenade locating HCA 12 mons 75% Sun 8/1/04 T A/Parks & Rec
facilities S— : ‘ |
128 10.11 Provide HCA safe pathway across A1A & South Beach 36 mons 0% Tue 8/1/06 Admin-Pérking
Parking facility. v }
129 10.12 Provide 3 HCA showers along Beach 36 mons 100% Tue 8/1/06 g PBS-Engr.
130 10.13 Provide HCA telephone bank at South Beach 36 mons 100% Tue 8/1/06 PBS-Engr.
131 10.14 Provide HCA to 5 existing picnic tables at South Beach 36 mons 10% Tue 8/1/06 Parks & Rec :
132" | 11 Baseball Stadium 60mons  20% NA . 4
133 11.1 Renovate HCA parking stalls to code - provide at least 8 sta 24 mons 0% Mon 8/1/05 ‘Orioles 3 :
134 11.2 Provide HCA safe pathway to ticket booth " 24 mons 0% Mon 8/1/05 EOrioles f
135 11.3 Renovate one ticket booth to be ADA compliant (36" high se 36 mons 0% Tue 8/1/06 Orioles
136 11.4 Provide directional signage internal to stadium 36 mons 0% Tue 8/1/06 Orioles
137 11.5 Renovate west public restrooms to ADA standards 36 mons 0% Tue 8/1/06 Orioles
138 11.6 Renovate south public restrooms to ADA standards 18 mons 100% Tue 2/1/05
139 11.7 Provide companion seating for HCA seating area 18 mons 100% Tue 2/1/05
140 11.8 Extend handrails on ramps 18 mons 100% Tue 2/1/05
141 11.9 Coonstruct vertical access to HCA seating area on west 60 mons 0% Fri 8/1/08
side of main bleacher structure
142 |12 Lockhart Stadium 60 mons 8% NA
143 12.1 Revise HCA parking stalls to meet code, provide directional 12 mons 75% Sun 8/1/04
at all roadway entrances o v - : N i
144 12.2 Renovate one set of restrooms to comply with ADA 12 mons 100% Sun 8/1/04 —{?Bs-Arch.
standards, provide directional signage ) X
145 12.3 Provide directional signage to HCA facilities 60 mons 0% Fri 8/1/08 Parks & Rec
146 12.4 Install handrails along full length of HCA ramp to seating are 60 mons 0% Fri 8/1/08 Parks & Rec
147 ~12.5 Make existing water fountains HCA 60 mons 0% Fri 8/1/08 j Parks & Rec
148 12.6 Modify ticket booth counters to be HCA, provide directional 60 mons 0% Fri 8/1/08 i PBS-Arch. f
signs M :
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ID |Task Name Duration % Comp. Due 2003 2004 2005 2006 2007 2008 2009 2010
H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 | H2 H1 | H2 H1 | H2
149 (13 Mills Pond 60 mons 43% NA — .
150 13.1 Renovate 6 HCA parking stalls to meet code, provide 60 mons 0% Fri 8/1/08 PBS-Maint
directional signage e ;
151 13.2 Install handrails along existing HCA ramp to office 60 mons 0% Fri 8/1/08 4 PBS-Arch. :
152 13.3 Post signs at inaccessible entrances (softball office, etc.) 60 mons 100% Fri 8/1/08 Parks & Rec
153 13.4 Install hand rails on existing HCA ramp at softball field 60 mons 100% Fri 8/1/08 PBS-Arch. |
concession area _ ‘ ‘ v :
154 13.5 Renovate concession area counters to be HCA (36" high) =~ 60 mons 0% Fri 8/1/08 i PBS-\@rch. :
155 13.6 Make minimum 5% of existing tables in dining area are 60 mons 100% Fri 8/1/08 il Parks & Rec
HCA (36" table height - no benches) , » N e v E
156 13.7 Renovate Admin/Recreation Office restrooms to be ADA 60 mons 0% Fri 8/1/08 j PBS-Maint. :
compliant : : : : : : M :
157 |14 Parks & Recreation Admin. Office 60 mons 13% NA *
158 14.1 Provide directional signs to indicate HCA ramp located at 12 mons 100%  Sun 8/1/04 I PBS-Maint. : : :
south entrance to bldg. : !
159 14.2 Provide buzzer at south entrance door 12 mons 100% Sun 8/1/04 _{?arks & Rec
160 14.3 Replace south entrance door hardware to be made HCA, 12 mons 100% Sun 8/1/04 —{st-Méint.
accessible entry : :
161 14.4 Provide 2 HCA parking stalis to ADA standards 60 mons 0% Fri 8/1/08 PBS-\I/Vlaint. 5
162 14.5 Construct HCA ramp for front (north) entrance 60 mons 0% Fri 8/1/08 PBS-\I/Engr. :
163 14.6 Modify interior service counter to be HCA (36" max. height) 60 mons 0% Fri 8/1/08 i PBS-érch. :
164 14.7 Renovate existing restrooms to be ADA compliant 60 mons 0% Fri 8/1/08 j PBS-\{\rch. :
165 |15 Police Department ‘ ‘ 12mons 4% NA PE—— ‘
166 15.1 "Upgrade HCA parking facilities to code 3 mons 100% Sat 11/1/03 Pl:ss-Maint.
167 15.2 Reconstruct curb cuts/ramps to code 3 mons 50% Sat 11/1/03 PBS Engr
168 15.3 Provide public HCA telephones 12 mons 0% Sun 8/1/04 A/Admin-Services
169 15.4 Replace HCA stall door hardware 12 mons 0% Sun 8/1/04 : PBS-Maint. :
170 15.5 Install self closing hinges on HCA stall doors 12 mons 0% Sun 8/1/04 PBS-Maint.
171 15.6 Insulate drain pipes under sinks N 12mons 0% Sun 8/1/04 A/PBS-Maint.
172 15.7 Reolocate soap dispensers - 36" from floor 12 mons 0% Sun 8/1/04 PBS-Maint.
173 15.8 Increase width of HCA restroom stalls 12 mons 0% Sun 8/1/04 1/PBS-Arch.
174 15.9 Make one holding cell HC compliant (CLOSED) 0 mons 100% Sun 8/1/04 L
175 15.10 Construct ramps througout booking offices 12 mons 0% Sun 8/1/04 L PBS-Arch.
176 16.11 Consider transfering all detainees directly to BSO 12 mons 0% Sun 8/1/04 A Police
177 15.12 Provide HCA ramps in exercise area (Closed) 0 mons 100% Mon 9/1/03 (}8/1 : :
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ADA Compliance Project

ID |Task Name Duration | % Comp. Due 2003 2004 2005 2006 2007 2008 2009 2010
H1 | H2 H1 | H2 H1 | H2 H1 [ H2 H1 | H2 H1 | H2 H1 | H2 H1 | H2

178 | 16 Construction Services One Stop (Closed 4/8/05) 0 mons 100% NA ’ 8 . X . . .
179 16.1 Upgrade HCA parking facilities 0 mons 100% Mon 9/1/03 ‘\}8/1
180 16.2 Remove signs on south access door 0 mons 100% Mon 9/1/03 ‘\F/Lsn :
181 16.3 Define clear access path from HCA parking to west entrance 0 mons 100% Mon 9/1/03 &8/1 :'
182 16.4 Replace sign on Andrews Ave. with proper directional sign 0 mons 100% Mon 9/1/03 ‘}8/1
183 16.5 Lobby counters - provide HCA signage 0 mons 100% Mon 9/1/03 “8/1 :
184 16.6 Provide lower counter space (36" high) 0 mons 100% Sat 11/1/03 ‘ 8\//1 :
185 16.7 Insulate restroom drain pipes 0 mons 100% Sat 11/1/03 ‘ 8\//1
186 16.8 Provide HCA signs on lavatory doors 0 mons 100% Sat 11/1/03 ’ .8\1/1 !
187 16.9 Install 36" high grab bars in restroom stalls 0 mons 100% Sat 11/1/03 ‘ .8\1/1
188 16.10 Lower towel dispenser for wheel chair access 0 mons 100% Sat 11/1/03 ‘ 8/1 : : ; : : :
189 16.11 Install proper handrails to stairs to facility enterance 0 mons 100% Sat 11/1/03 ’ 8\//1 : : : :‘ : g
190 |17 SE 15 St. Marina 60 mons 0% NA — ;
191 17.1 Relocate & renovate existing HCA parking stalls 60mons 0% Fri 8/1/08 : : : ; ’ ] PBS-Engr. |
192 17.2 Construct safe HCA routes throughout complex 60 mons 0% Fri 8/1/08 PBS-\I/Engr. :
193 17.3 Relocate telephone bank in conjunction with establishing 60 mons 0% Fri 8/1/08 Admin-Services

paved HCA routes v ;
194 17.4 Renovate existing public restrooms to be HCA 36 mons 0% Tue 8/1/06 PBS-Arch. '
195 17.5 Provide handrails on ramp to the restrooms 36 mons 0% Tue 8/1/06 i {V}
196 |18 Public Roads 60 mons 0% NA *
167 18.1 1st year construction of HCA ramps on City roads 12mons 0% Sun 8/1/04 8 PBS-Engr. : f i
198 18.2 1st year of HCA ramp placement study 12 mons 0% Sun 8/1/04 PBS-Erﬁgr. t
199 18.3 2nd year of HCA ramp placement study 24 mons 0% Mon 8/1/05 EPVBs-Engr. ,
500 18.4 3rd year of HCA ramp placement study 36mons 0% Tue 8/1/06 : T PBS-Engr.
201 18.5 2nd year construction of HCA ramps on City roads 24 mons 0% Mon 8/1/05 PBS-Engr. :
202 18.6 3rd year construction of HCA ramps on City roads 36 mons 0% Tue 8/1/06 PBs-Eng'r.
203 18.7 4th year construction of HCA ramps on City roads 48 mons 0% Wed 8/1/07 :
204 18.8 5th year construction of HCA ramps on City roads 60 mons 0% Fri 8/1/08 i PBS-\I/Engr.
205 |19 Public Parking 60 mons 12% NA ‘ ] . '
206 19.1 1st year renovate public parking lots to meet ADA 12 mons 100% Sun 8/1/04 _{f\dminéParkiné
207 :ga.rzld;r:gsyear renovate public parking lots to meet ADA 24 mons 0% Mon 8/1/05 ‘Admin-Parking

standards [ :
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ID | Task Name Duration | % Comp. Due 2003 2004 2005 2006 2007 2008 2009 2010
Ht | H2 H1 | H2 H1 H2 H1 | H2 H1 | H2 H1 | H2 H1 | H2 H1 | H2
208 19.3 3rd year renovate public parking lots to meet ADA 36 mons 0% Tue 8/1/06 | Admin-Parking .
standards v : :
209 19.4 4th year renovate public parking lots to meet ADA 48 mons 0% Wed 8/1/07 Admin-Parking
standards > : :
210 19.5 5th year renovate public parking lots to meet ADA 60 mons 0% Fri 8/1/08 1 Admin-Parking
standards . v :
211 19.6 Revise on-street parking to provide HCA spaces as 60 mons 0% Fri 8/1/08 B RS i1 Admin-Parking
required by ADA : ‘ v :
212 19.7 2 year study to determine parking facility ADA needs 24 mons 80% Mon 8/1/05 | | ‘Admin-Parking
Task Progress I Summary _ External Tasks Deadline @
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~N O o N

-]

10
1"
13

14

15

16

17

18
19
20
21

23

24

TTY telephone service

# 167 (page 7)

Sign language interpretation

# 168 (page 7)

Auxiliary Aids & Services

Not on master spreadsheet (page 7)

Fixed Assistive Listening System in Public Meeting Room
# 169 (page 7)

Closed Captioning Television Decoders

# 171 (page 8)

Closed Caption for City Commission meetings
Not on master spreadsheet (page 7)

Website Accessibility enhancements

# 174 (page 9)

Employment notices - ADA accommodations

#163 (page 5)

Designate ADA Coordinator(s)

#165 (page 6)

Establish ADA grievance procedures

# 164 (page 5)

Accessibility of Parks & Recreational Facilities & Prgograms

Not listed on master spreadsheet, no # given (page 4)

¢ See City Webpage Parks & Recreation ADA Accessibility

published material

(# 162 page 5)

¢ See instructions in Published materials folder on MaybethB shared
website

#174 (page 9)

s See City Webpage Parks & Recreation ADA Accessibility

Provide public information materials in different ADA compatible formats
# 162 (page 5)

o Parks & Rec to provide PIO with flyers, etc. for alternate format requests
o See instructions in Published materials folder on MaybethB shared
Maintenance program for accessible features

# 166 (page 7)

¢ Request for maintenance programs in ADA folder on MaybethB shared

Events

¢ See instructions in published info folder on MaybethB shared
Event notifications reasonable accomodations

# 160 (page 5)

Event seating notification

# 161 (page 5)

Advanced ticket & seating system for the disabled

# 173 (page 8)

Portable Assistive Listening Equipment

¢ #172 (page 8)

¢ atleast 4 in working condition

Upgrade signage where accommodations are made
#170 (page 7)
o  War Memorial
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ADA Compliance Project

26
27

28

29

30

32

33

34

35

36

37

38

39

40
M

42

¢ Photo in ADA- WMA photo folder on MaybethB shared

Provide wheel chair access & raised seating area to hockey rink bleachers
#1 (page 12)

Provide companion seating at hockey rink bleachers

Not listed in Consent Decree

Accessible parking, path of travel, restrooms,water fountains, ticket counters,interior spaces
Not on master spreadsheet (page 12)

Accessible entrances to all tennis courts, observation areas &/or wheelchair seating areas for tennis courts
Not on master spreadsheet (page 12)

Upgrade HCA routes from public sidewalks
2 (page 12)

Extend handrails on pathway exterior of museum
#51 (page18)
Renovate existing museum restrooms to be HCA
#49 (page18)

Provide interim signage directing disabled to arrange exit with staff before attempting to exit
#43 (page 14)

Provide signage at parking locations and entrances
#31 (page 14

Provide directional signage for museum restrooms

#35 (page 15)

Provide signage on first floor directing to HCA restrooms
#54 (page15)

Provide HCA directing signage at museum
#48 (page18)

Provide directional signage to internal restrooms
#34 (page18)

Install grab bars at all locker room HCA bathroom stalls
#38 (page 16)

Eliminate or provide ramps at marble thresholds

#37 (page 15)

Replace all HCA stall door hardware

#36 (page15)
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43

45

46

47

48

49
50

51
52

53

54
55

56
57

58
59
60
61
63

Provide flat bottom cup dispensers at all water coolers
#46 (page18)

Repair entry buzzer northeast access ramp
#52 (page18)

Construct HCA ramps on Seabreeze sidewalk
# 29 (page 14)

part of plans for parking lot

Reconfigure HCA parking spots and ramps

# 32 (page 14)

Replace coin operated pay system with Slumberjay
# 42 (page 14)

Construct revised counter at ticket booth (36" height max.)
#30 (page16)

Locker rooms - provide 4 HCA lockers
#39 (page 16)

Revise shower controls & provide bench
#40 (page17)

Extend hand rails on all stairways and landings

#47 (page 16)

Construct wheel chair accessible route to entrances
#28 (page 17)

Renovate north restrooms to HCA standards
#33 (page15)

Renovate existing locker room restrooms to be HCA

#41 (page16)

Renovate gift shop dressing rooms to provide ADA access
#154 (page15)

Construct HCA ramp for emergency exit door

#45 (page 17) Locker rooms

Construct access ramps at entrance to museum/auditorium
#50 (page18)

Celebrity room

Renovate all exterior access ramps at museum

#53 (page 16)

Renovate public restrooms near Parking area

No number on master spread sheet

Construct connecting ramps to all locker rooms/weight room
Not found in Consent Decree

Provide pool level HC seating w/companion seating

Not found in Consent Decree

Replace or repair wheel chair lift to stage & signage

#62 (page 21)
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64

65

66

67

68

69

70

71

72

73

74
76

7

80
81

82

85

87

88

Revise existing HCA parking stalls to meet code
#155 (page 19)

Provide signage for auxillary aids availability
#59 (page 20)

Provide min. 10 HCA parking stalls & safe pathway
#56 (page 19)

Repair HCA path to facility
#57 (page 19)

Provide 36" high ticket both counter
#58 (page 20)

Install hand rails on exterior access ramp & steps to auditorium
#60 (page 20)

Renovate public restrooms for ADA compliance
#61 (page 21)

Construct wheelchair ramp to stage level(new lift)
#63 (page 21)

Auditorium level exit doors - provide ramp & handrails
#64 (page 21)

Install hand rails on access ramp from lobby to auditorium
#156 (page 21)

Construct wheelchair accessible path on Nininger Dr.
#55 (page 18)

Renovate restrooms for ADA compliance

#66 (page 22)

Revise HCA parking stalls and access path to meet code
#67 (page 22)

Provide HCA to one dug-out
#70 (page 22)
Access ramp to batting cage
#71 (page 22)

Renovate public restrooms for ADA compliance
#72 (page 22)

Minor adjustments to existing HCA restrooms
#69 (page 23)

Wheelchair accessible route from HCA parking, facility entrance
#73 (page 23)

Provide HCA service counter (36" high)
#74 (page 23)
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ADA Compliance Project

89

92
93

94
95
96
97
99
100
101

102

103
104
105
106
107
108
109
110
111
112
113
114

116

Access ramps to locker rooms, shower, benches
#75 (page 24)

Notify Lessee of non-compliance with ADA standards
#157 (page 24)

Provide signage for playground facilities & restrooms
#77 (page 24, 25)

Renovate facility to be ADA compliant

#78 (page 24)

Provide HCA parking

#76 (page 24)

Provide HCA pathway between ball fields & restrooms
#80 (page 25) :

Stairway handrail extensions for stadium seating

#79 (page 25)

Construct boardwalk or safe paved access to beach
#92 (page 28)

Construct handrails on stairs to beach

#93 (page 28)

Designate accessible nature trail (near parking at pavilion 16), signs
No number on master spreadsheet (page 27)

Rename Pavilion 16 to Carlisle Wilson Pavilion
No number on master spreadsheet (page 26)

Renovate pavillion 16 to be ADA compliant

#84 (page 26)

Provide 2 HCA parking stalls at pavillion 16

#85 (page 26)

Renovate pavilion 16 restrooms to be fully ADA compliant
#87 (page 26)

Provide one HCA shower at beach

#94 (page 28)

Construct HCA pathway to pavilion(s)

Not found in Consent Decree

Construct 2 HCA parking stalls at Caldwell Pavilion, restrooms, picnic tables

#89 (page 27)

Provide HCA signage throughout the park

#83 (page 25)

Construct HCA ramps to park office

#81 (page 25)

Renovate office restrooms to he ADA compliant

#82 (page 25)

Provide new HCA private picnic pavilion with parking
#90 (page 27)

Renovate public restrooms at lake to be ADA compliant
#91 (page 28)

Construct new fully accessible pavilion

Not Found in Consent Decree

Provide HCA pathway to Bark Park, dispensers, amenities
#95 (page 28)
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118

119
120
121
122

123
124
125
126

127

128
129

130

131
133
134
135
136
137
138
139
140

Revise signage to allow service animals
# 97 (page 29)

Coordinate with BCT to relocate transit stop adjacent to new HCA pathway
# 101 (page 30)

Renovate & revise Sebastian St. HCA parking lot

# 106 (page 32)

Minor renovations to South Beach restrooms

# 104 (page 31)

Directional signage on eastside of A1A no sidewalk at South Beach

Not listed on original spreadsheet- no # (page 30)

Revise HCA parking stalls & access lanes to meet code at Birch/Las Olas lot
#158 (page 32)

Revise HCA parking stalls & access lanes to meet ADA code at Las Olas parking lot
#159 (page 32)

Renovate HCA parking stalls at South Beach parking facility

# 102 (page 31)

Provide directional signage for HCA beach chairs

# 103 (page 31)

Request phone reinstalled

Provide signage along beach promenade locating HCA facilities

# 96 (page 29)

Provide HCA safe pathway across A1A & South Beach Parking facility.
# 100 (page 30)

Provide 3 HCA showers along Beach

# 98 (page 29)

Provide HCA telephone bank at South Beach
# 99 (page 30)

Provide HCA to 5 existing picnic tables at South Beach
# 105 (page 32)

Renovate HCA parking stalls to code - provide at least 8 stalls
page 33

Provide HCA safe pathway to ticket booth

(page 33)

Renovate one ticket booth to be ADA compliant (36™ high service counter)
page 33

Provide directional signage internal to stadium

page 33

Renovate west public restrooms to ADA standards

page 34

Renovate south public restrooms to ADA standards

page 34

Provide companion seating for HCA seating area

page 34

Extend handrails on ramps

page 34
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141
143
144
145
146
147
148
150
151
152

153

154
155

156
158
159

160

161
162
163
164
166

167

Coonstruct vertical access to HCA seating area on west side of main bleacher structure
page 34

Revise HCA parking stalls to meet code, provide directional at all roadway entrances

#116 (page 35)

Renovate one set of restrooms to comply with ADA standards, provide directional signage
#119 (page 35)

Provide directional signage to HCA facilities

#117 (page 35)

Install handrails along full length of HCA ramp to seating area
#118 (page 35)

Make existing water fountains HCA

#120 (page 36)

Modify ticket booth counters to be HCA, provide directional signs

#121 (page 36)

Renovate 6 HCA parking stalls to meet code, provide directional signage
#126 (page 37)

Install handrails along existing HCA ramp to office

#127 (page 37)

Post signs at inaccessible entrances (softball office, etc.)

#128 (page 37)

* |Installed buzzer for interim use while admin offices switch divisions
Install hand rails on existing HCA ramp at softball field concession area
#127 (page 37)

Renovate concession area counters to be HCA (36" high)

#129 (page 38)

Make minimum 5% of existing tables in dining area are HCA (36" table height - no benches)
#131 (page 38)

Renovate Admin/Recreation Office restrooms to be ADA compliant

No number on master spreadsheet (page 37)

Provide directional signs to indicate HCA ramp located at south entrance to bldg.
#133 (page 39)

Provide buzzer at south entrance door

#134 (page 39)

Replace south entrance door hardware to be made HCA, accessible entry
#135 (page 39)

Provide 2 HCA parking stalls to ADA standards
#132 (page 38)

Construct HCA ramp for front (north) entrance
#136 (page 39)

Modify interior service counter to be HCA (36" max. height)
#137 (page 39)

Renovate existing restrooms to be ADA compliant
#138 (page 39)

‘Upgrade HCA parking facilities to code

#14 Not in decree

Reconstruct curb cuts/ramps to code

#15 (page 13)
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168
169
170
171
172
173
174
175
176
177
179
180
181
182
183
184
185
186
187
188
189
191
192
193
194
195

197

Provide public HCA telephones

#16 (page 13)

Replace HCA stall door hardware

#17 (page 13)

Install self closing hinges on HCA stall doors

#18 (page 13)

Insulate drain pipes under sinks

#19 (page 13)

Reolocate soap dispensers - 36" from floor

#20 (page 13)

Increase width of HCA restroom stalls

#22 (page 13)

Make one holding cell HC compliant (CLOSED)
#23 (page 13)

Construct ramps througout booking offices

#24 Not in decree

Consider transfering all detainees directly to BSO
#25 Not in decree

Provide HCA ramps in exercise area (Closed)

#26 (page 13)

Upgrade HCA parking facilities

#4 (page 11)

Remove signs on south access door

Not listed in decree

Define clear access path from HCA parking to west entrance
#6 (page 12)

Replace sign on Andrews Ave. with proper directional sign
Not listed in decree -

Lobby counters - provide HCA signage

Not listed in decree

Provide lower counter space (36" high)

Not listed in decree

Insulate restroom drain pipes

#10 (page 12)

Provide HCA signs on lavatory doors

#11 (page 12)

Install 36" high grab bars in restroom stalls

#12 (page 12)

Lower towel dispenser for wheel chair access
#13 (page 12)

Install proper handrails to stairs to facility enterance
(page 12) not on master table

Relocate & renovate existing HCA parking stalls
#122 (page 36)

Construct safe HCA routes throughout complex
#123 (page 36)

Relocate telephone bank in conjunction with establishing paved HCA routes
#124 (page 36)

Renovate existing public restrooms to be HCA
#125 (page 37)

Provide handrails on ramp to the restrooms
(page 37) not listed on master table

1st year construction of HCA ramps on City roads
#139 (page 10)
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198 1st year of HCA ramp placement study
#140 (page 10)

199 . 2nd year of HCA ramp placement study
#143 (page 10)

200 3rd year of HCA ramp placement study
#144 (page 10)

201 2nd year construction of HCA ramps on City roads
#144 (page 10)

202 3rd year construction of HCA ramps on City roads
#146 (page 10)

203 4th year construction of HCA ramps on City roads
#147 (page 10)

204 5th year construction of HCA ramps on City roads
#148 (page 10)

206 1st year renovate public parking lots to meet ADA standards
#141 (page 11)

207 2nd year renovate public parking lots to meet ADA standards
#149 (page 11)

208 3rd year renovate public parking lots to meet ADA standards

. #150 (page 11) )

209 4th year renovate public parking lots to meet ADA standards
#151 (page 11)

210 5th year renovate public parking lots to meet ADA standards
#152 (page 11)

211 Revise on-street parking to provide HCA spaces as required by ADA
#142 (page 11)

212 2 year study to determine parking facility ADA needs
#153 (page 11)
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